

open  drive  
Plan

open  drive

Till 31.05.2021

# Stage One

Setup HP  
Wiki + Gitlab

Project plan setup

Split hardware to  
control and power  
Board

eGoals

Stabilize software in  
task management  
Irq management and  
Communication standard

open  drive

# Stage Two (1)

Mechanical design  
shape of body  
3D files of pcbs

Software modules  
splitting  
app + xk32 + drv

eGoals

Control board with  
ethernet and USB  
connection

open  drive

# Stagee Two (2)

eGoals

open drive

# Stagee Three (1)


eGoals

open drive

# Stagee Three (2)


eGoals

open drive



# Open mind setting

- analogical to Ubuntu/ Redhat etc.
- open source minded
- customer trust
- fast app development
- fair communication
- continious development



Developer

Exchange Hub

Companies

Hardware

Universities

open~~o~~drive

Software

Specific Topics

Open Source

Electric drive  
Community

Resources

open~~o~~drive